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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM  

APPLICATION AMENDMENT APPROVALS 
 

RESOLUTION TAA-01-07 
Amending Resolutions TA-01-08, TAA-01-01, and TAA-01-04 

 
At the October 3-4, 2001 California Transportation Commission (Commission) meeting, the 
Commission will be asked to consider the following four Traffic Congestion Relief Program application 
amendments for the North Coast Railroad Authority.  The Department recommends the Commission 
approve the requested actions.  A fact sheet describing each project is attached. 

 
• Project #32.3 – North Coast Railroad; Sub-paragraph (c) completion of rail line from Willits 

to Arcata.  Amend application to update project schedule. No other changes to TCR 
application approval of $1,000,000 under Resolution TAA-01-04. North Coast Railroad 
Authority is requesting this amendment. 

 
• Project #32.4 – North Coast Railroad; Sub-paragraph (d) upgrade rail line to class II or II 

standards.  Amend application to update project schedule. No other changes to TCR 
application approval of $5,000,000 under Resolution TA-01-08. North Coast Railroad 
Authority is requesting this amendment. 

 
• Project #32.5 – North Coast Railroad; Sub-paragraph (e) environmental remediation projects.  

Amend application to update project schedule. No other changes to TCR application 
approval of $100,000 under Resolution TAA-01-01. North Coast Railroad Authority is 
requesting this amendment. 

 
• Project #32.9 – North Coast Railroad; Sub-paragraph (i) long term stabilization projects.  

Amend application to update project schedule. No other changes to TCR application 
approval of $31,000,000 under Resolution TA-01-08. North Coast Railroad Authority is 
requesting this amendment. 



 October 3-4, 2001 
TCR Program – Application Amendment Approval Request for Project # 32.3 Agenda Item 2.1c.(2)

  

 
  
Regional North Coast Railroad; Sub-paragraph (c) completion of rail line from Willits to Arcata. 
   
($ X 1,000) 
Estimated Project Cost: $9,300 TCRP Funds covered by the application: $0 
Total TCRP Funds Available: $1,000 Phases(s) covered in application: All 
Lead Agency: North Coast 

Railroad 
Authority (NCRA) 

Implementing Agency: NCRA 

   
TCRP funds Allocation requested concurrently with applications: $0 for Phases(s): N/A 
Advance requested: N/A 
   
 
Amendment Summary: This Amendment updates the overall project schedule for work to complete the rail line 
from Willits to Arcata.  The delay is attributed to the consultant selection process for work to be completed under 
subparagraphs (c), (d), and (i).  In order to hire the consultant, extensive coordination and concurrence was 
required among multiple State Agencies - Fish and Game, Regional Water Quality Control Board, Department of 
Toxic Substance Control, and Attorney General. The purpose of the assessment is to determine the scope, 
schedule, and cost of the anticipated improvements.  The Commission allocated $400,000 in May 2001, for the 
Comprehensive Assessment for work north of Willits. 
   
Changes proposed by this amendment are reflected in strikethrough and Bold.     
 
Project Summary: The overall project is to reopen the railroad between Willits and Arcata to Federal Railroad 
Administration (FRA) Class I standards.  Will repair storm damage and deferred maintenance to provide suitable 
track, and crossing protection to permit reopening to FRA Class 1 service.   
 
Cost and Schedule ($ X 1,000)  
Phase Scope Start End Cost 

1 Comprehensive Assessment for all work north of Willits 8/1/00
9/1/01

8/1/01 
12/31/01 

$400 

1 Environmental and Permits  8/1/00
12/01/01

8/1/01 
03/31/02 

$100 

2 Consultant will provide complete PS&E 06/01/01
9/01/01

10/01/01 
04/30/02 

$2,100 

3 N/A  $0 
4 Construct Improvements 8/01/01

6/1/02
12/01/01 
12/31/02 

$6,700 

  Total: $9,300 
 
Total Funding Plan ($ X 1,000) 
Source Type  Phase 1 Phase 2 Phase 3 Phase 4 Total 
TCRP State Committed $400 $600  $1,000
  Proposed   
FEMA/OES Fed/State Committed $100 $1,500 $6,700 $8,300
  Proposed   
 Totals: Committed $500 $2,100 $6,700 $9,300
  Proposed   
  Totals: $500 $2,100 $6,700 $9,300
Discussion/Issues 
No Issues.  Recommend Approval. 
Additional changes to the schedule are expected based upon the results of the assessment.  
 
Note: Future allocation requests by NCRA are subject to review and approval, by Department and CTC staff, of a 
design workplan developed from the comprehensive assessment, prior to consideration by the Commission, per 
CTC Resolution TA-01-08. 



  October 3-4, 2001 
TCR Program – Application Amendment Approval Request for Project # 32.4 Agenda Item 2.1c.(2) 
  
Regional North Coast Railroad; Sub-paragraph (d) upgrade rail line to class II or III 

standards. 
   
($ X 1,000) 
Estimated Project Cost: $46,400 TCRP Funds covered by the application: $0 
Total TCRP Funds Available: $5,000 Phases(s) covered in application: All 
Lead Agency: North Coast 

Railroad 
Authority (NCRA) 

Implementing Agency: NCRA 

   
TCRP Allocation requested concurrently with application: $0 for Phases(s): N/A 
Advance requested: N/A 
   
 
Amendment Summary: This Amendment updates the overall project schedule for all work south of Willits.  The 
delay is attributed to the consultant selection process for work to be completed under subparagraphs (c), (d), and 
(i).  In order to hire the consultant, extensive coordination and concurrence was required among multiple State 
Agencies - Fish and Game, Regional Water Quality Control Board, Department of Toxic Substance Control, and 
Attorney General. The purpose of the assessment is to determine the scope, schedule, and cost of the anticipated 
improvements.  The Commission allocated $100,000 in May 2001, for the Comprehensive Assessment for work 
south of Willits.   
 
Changes proposed by this amendment are reflected in strikethrough and Bold.     
 
Project Summary 
The overall project involves upgrading of the entire railroad to provide operation at Federal Railroad 
Administration (FRA) Class 2 and 3 standards pursuant to Government Code Section 14556.50 (d).  Work will be 
combined with funding from ISTEA and other TCRP Project 32 funding (Subparagraphs (g) and (i)) to include 
landfill stabilization concurrently with upgrading.  The segment referred to as “South of Willits” extends from 
Lombard to Willits and is the subject of this application.  
 
 
Funding Plan (North and South segments, including Class 2/3 Upgrade and Stabilization) ($ X 1,000) 
Source Type  Phase 1 Phase 2 Phase 3 Phase 4 Total 
TCRP  State Committed $200 $500 $4,300 $5,000
(Sub (d))  Proposed   
TCRP State Committed  $1,800 $1,800
(Sub (g))  Proposed   
TCRP State Committed $820 $5,100 $110 $24,970 $31,000
(Sub (i)  Proposed   
ISTEA Federal Committed  $8,600 $8,600
  Proposed   
 Totals: Committed $1,020 $5,600 $110 $39,670 $46,400
  Proposed   
  Totals: $1,020 $5,600 $110 $39,670 $46,400
 
 
• Breakout by Segment, Phase, and GC Section 14556.50 (Subparagraph) reflected on Page 2. 



TCRP Project #32.4 October 3-4, 2001 
Application Amendment Approval Agenda Item 2.1c.(2) 
 
 
 
C ost and Schedule – South of Willits (By GC Section 14556.50 subparagraph)  ($ X 1,000) 
Phase Scope Start End Cost 

1 Comprehensive Assessment 5/1/01 
9/1/01 

5/1/02 
12/1/01 

$100 TCRP (d) 
 

1 Environmental Review, Permits 5/1/01 
1/1/02 

5/1/02 $100 TCRP (d) 
$ 20 TCRP  (i) 
$120 

 
2 PS&E 5/1/01 

3/1/02 
5/1/02 

 
$500 TCRP (d) 
$100  TCRP (i) 
$600 

 
3 Right of Way 1/1/02 

5/1/02 
6/1/02 $10  TCRP (i) 

  
4 Construct project  (Some construction (tie replacement) is 

exempt from CEQA, requires virtually no engineering, and 
can commence almost immediately. Other construction 
activities will not commence until completion of the 
environmental process and PS&E.) 

7/1/01 
6/1/02 

10/1/02 $4,300 TCRP (d) 
$2,000    (ISTEA) 
  $400 TCRP (g) 

$370  TCRP (i) 
$7,070 

  Total: $5,000 TCRP (d) 
$2,000    (ISTEA) 
  $400 TCRP (g) 

$500  TCRP (i) 
$7,900  

 
 
C ost and Schedule – North of Willits (By GC Section 14556.50 subparagraph) ($ X 1,000) 
Phase Scope Start End Cost 

1 Environmental Review, Permits 5/1/01 
1/1/02 

5/1/02 
3/1/03 

$800 TCRP (i) 
 

2 PS&E 5/1/01 
1/1/02 

5/1/02 
3/1/03 

$5,000 TCRP (i) 
 

3 Right of Way 1/1/02 
3/1/03 

6/1/02 
7/1/03 

$100 TCRP (i) 
 

4 Construction 7/1/02 
7/1/03 

11/1/04 
11/1/05 

$6,600    (ISTEA) 
$1,400 TCRP (g) 

$24,600  TCRP (i) 
   $32,600 

  Total: $6,600    (ISTEA) 
  $1,400 TCRP (g) 
$30,500  TCRP (i) 
$38,500  

 
 
 
Discussion/Issues 
No Issues.  Recommend Approval. 
Additional changes to the schedule are expected based upon the results of the assessment.  
 
Note: Future allocation requests by NCRA are subject to review and approval, by Department and CTC staff, of a 
design workplan developed from the comprehensive assessment, prior to consideration by the Commission, per 
CTC Resolution TA-01-08. 
 
Additionally, NCRA shall demonstrate environmental approval for proposed capital improvements prior to an 
allocation of funds for right of way acquisition or construction. 
 

  



  October 3-4, 2001 
TCR Program – Application Amendment Approval Request for Project # 32.5 Agenda Item 2.1c.(2) 
  
Regional North Coast Railroad; Sub-paragraph (e) environmental remediation projects. 
   
($ X 1,000) 
Estimated Project Cost: $4,100 TCRP Funds covered by the application: $100 
Total TCRP Funds Available: $4,100 Phases(s) covered in application: 1 
Lead Agency: North Coast 

Railroad 
Authority (NCRA) 

Implementing Agency: NCRA 

   
TCRP Allocation requested concurrently with application: $100 for Phases(s): 1 
Advance requested: N/A 
   
 
Amendment Summary: This Amendment updates the overall project schedule to reflect the current status for all 
environmental remediation projects identified in the Consent Decree and Stipulated judgment.  The delay is 
attributed to the consultant selection process for work to be completed under subparagraphs (c), (d), and (i).  In 
order to hire the consultant, extensive coordination and concurrence was required among multiple State Agencies 
- Fish and Game, Regional Water Quality Control Board, Department of Toxic Substance Control, and Attorney 
General. The purpose of the assessment is to determine the scope, schedule, and cost of the anticipated 
improvements.  The Commission allocated $100,000 in September 2000, to hire a consultant to complete a study 
and analysis of the Environmental Consent Decree (ECD).     
 
Changes proposed by this amendment are reflected in strikethrough and Bold.     
 
Project Summary 
The overall project will provide for environmental remediation as identified in the Consent Decree and Stipulated 
Judgment; Contract with consultant to complete all the identified actions in the corrective actions and compliance 
monitoring sections of the Consent Decree. 
 
Cost and Schedule ($ X 1,000)  
Phase Scope Start End Cost 

1 Review the Consent Decree and other available info and 
develop a scope of work for addressing all of NCRA’s 
Environmental Compliance issues. 

10/1/00 
9/1/01 

6/1/01 
1/1/02 

$100 
 

4 Implement the scope of work developed for environmental 
remediation and monitoring as well as completion of 
activities initiated with prior studies funded under AB 2782. 

10/1/00 
3/1/02 

9/1/05 $4,000  
 

  Total: $4,100 
 
Funding Plan ($ X 1,000) 
Source Type  Phase 1 Phase 2 Phase 3 Phase 4 Total 
TCRP  State Committed $100   $100
  Proposed  $4,000 $4,000
     
  Proposed   
 Totals: Committed $100   $100
  Proposed  $4,000 $4,000
  Totals: $100  $4,000 $4,100
 
Discussion/Issues 
No Issues.  Recommend Approval. 
Additional changes to the schedule are expected based upon the results of the assessment.  
 
Note: Conditions for future allocation requests by NCRA set forth in CTC Resolution TAA-01-01 are still in effect.  
Additionally, NCRA shall demonstrate environmental approval for proposed capital improvements prior to an 
allocation of funds for construction, pre CTC Resolution TA-01-08. 



  October 3-4, 2001 
TCR Program – Application Amendment Approval Request for Project # 32.9 Agenda Item 2.1c.(2) 
  
Regional North Coast Railroad; Sub-paragraph (i) long term stabilization. 
   
($ X 1,000) 
Estimated Project Cost: $46,400 TCRP Funds covered by the application: $31,000 
Total TCRP Funds Available: $31,000 Phases(s) covered in application: All 
Lead Agency: North Coast 

Railroad 
Authority (NCRA) 

Implementing Agency: NCRA 

   
TCRP Allocation requested concurrently with application: $0 for Phases(s): N/A 
Advance requested: $0 
   
 
Amendment Summary: This Amendment updates the overall project schedule to reflect the current status for all 
landslide remediation projects.  The delay is attributed to the consultant selection process for work to be 
completed under subparagraphs (c), (d) and (i).  In order to hire the consultant, extensive coordination and 
concurrence was required among multiple State Agencies - Fish and Game, Regional Water Quality Control 
Board, Department of Toxic Substance Control, and Attorney General.   
 
Changes proposed by this amendment are reflected in strikethrough and Bold.     
 
Project Summary 
The overall project involves the stabilization of landslides pursuant to Government Code Section 14556.50 (i).  
The work will be combined with funding from ISTEA and other TCRP Project 32 funding (Subparagraphs (g) and 
(d) to include upgrading to Federal Railroad Administration (FRA) Class 2 and 3 standards. This application 
includes funding to complete all phases of the “North of Willits” segment, as well as the “South of Willits” segment.  
Additional funding for Phase 4 – Construction, of both the North and South segments will be programmed 
separately under Section 14556.50, subparagraph (g).   
 
 
 
Funding Plan (North and South segments, including Class 2/3 Upgrade and Stabilization) ($ X 1,000) 
Source Type  Phase 1 Phase 2 Phase 3 Phase 4 Total 
TCRP  State Committed $200 $500 $4,300 $5,000
(Sub (d))  Proposed   
TCRP State Committed  $1,800 $1,800
(Sub (g))  Proposed   
TCRP State Committed $820 $5,100 $110 $24,970 $31,000
(Sub (i)  Proposed   
ISTEA Federal Committed  $8,600 $8,600
  Proposed   
 Totals: Committed $1,020 $5,600 $110 $39,670 $46,400
  Proposed   
  Totals: $1,020 $5,600 $110 $39,670 $46,400
 
 
• Breakout by Segment, Phase, and GC Section 14556.50 (Subparagraph) reflected on Page 2. 



TCRP Project #32.9 October 3-4, 2001 
Application Amendment Approval Agenda Item 2.1c.(2) 
 
 
 
C ost and Schedule – South of Willits (By GC Section 14556.50 subparagraph)  ($ X 1,000) 
Phase Scope Start End Cost 

1 Comprehensive Assessment 5/1/01 
9/1/01 

5/1/02 
12/1/01 

$100 TCRP (d) 
 

1 Environmental Review, Permits 5/1/01 
1/1/02 

5/1/02 $100 TCRP (d) 
$ 20 TCRP  (i) 
$120 

 
2 PS&E 5/1/01 

3/1/02 
5/1/02 

 
$500 TCRP (d) 
$100  TCRP (i) 
$600 

 
3 Right of Way 1/1/02 

5/1/02 
6/1/02 $10  TCRP (i) 

  
4 Construct project  (Some construction (tie replacement) is 

exempt from CEQA, requires virtually no engineering, and 
can commence almost immediately. Other construction 
activities will not commence until completion of the 
environmental process and PS&E.) 

7/1/01 
6/1/02 

10/1/02 $4,300 TCRP (d) 
$2,000    (ISTEA) 
  $400 TCRP (g) 

$370  TCRP (i) 
$7,070 

  Total: $5,000 TCRP (d) 
$2,000    (ISTEA) 
  $400 TCRP (g) 

$500  TCRP (i) 
$7,900  

 
 
C ost and Schedule – North of Willits (By GC Section 14556.50 subparagraph) ($ X 1,000) 
Phase Scope Start End Cost 

1 Environmental Review, Permits 5/1/01 
1/1/02 

5/1/02 
3/1/03 

$800 TCRP (i) 
 

2 PS&E 5/1/01 
1/1/02 

5/1/02 
3/1/03 

$5,000 TCRP (i) 
 

3 Right of Way 1/1/02 
3/1/03 

6/1/02 
7/1/03 

$100 TCRP (i) 
 

4 Construction 7/1/02 
7/1/03 

11/1/04 
11/1/05 

$6,600    (ISTEA) 
$1,400 TCRP (g) 

$24,600  TCRP (i) 
$32,600 

 

  Total: $6,600    (ISTEA) 
  $1,400 TCRP (g) 
$30,500  TCRP (i) 
$38,500  

 
 
Discussion/Issues 
No Issues.  Recommend Approval. 
Additional changes to the schedule are expected based upon the results of the assessment.  
 
Note: Future allocation requests by NCRA are subject to review and approval, by Department and CTC staff, of a 
design workplan developed from the comprehensive assessment, prior to consideration by the Commission, per 
CTC Resolution TA-01-08. 
 
Additionally, NCRA shall demonstrate environmental approval for proposed capital improvements prior to an 
allocation of funds for right of way acquisition or construction. 

  



 

 
 
 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-01-07 
Amending Resolutions TA-01-08, TAA-01-01, and TAA-01-04 

 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief Program (TCRP); and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS on February 21, 2001, the Commission approved Resolution TAA-01-01, 

amending Resolution TA-00-01, clarifying conditions setforth for Project #32.5 – 
subparagraph (e), environmental remediation, under Resolution TA-00-01; and 

 
1.5 WHEREAS on May 2, 2001, the Commission approved Resolution TAA-01-04, 

amending Resolution TA-00-02, authorizing the use of $400,000 approved for Project 
#32.3 - Sub-paragraph (c) completion of rail line from Willits to Arcata, to complete a 
comprehensive assessment for all work north of Willits; and 

 
1.6 WHEREAS on May 2, 2001, the Commission approved Resolution TA-01-08 for 

$5,000,000 for Project #32.4 - Sub-paragraph (d) upgrade rail line to class II or III 
standards, and $31,000,000 for Project #32.9 - Sub-paragraph (i) long term stabilization 
projects, including the use of $100,000 from #32.4 - Sub-paragraph (d) upgrade rail line 
to class II or III standards, to complete a comprehensive assessment for all work south of 
Willits; and 

 
1.7 WHEREAS future funding for Project #32.3 - Sub-paragraph (c) completion of rail line 

from Willits to Arcata, Project #32.4 - Sub-paragraph (d) upgrade rail line to class II or 
III standards, Project #32.5 – subparagraph (e), environmental remediation, and Project 
#32.9 - Sub-paragraph (i) long term stabilization, is contingent upon the completion of 
comprehensive assessments to determine the scope of work, schedule, and use of the 
funds available; and 

 
 
 



Resolution TAA-01-07 October 3-4, 2000 
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1.8 
 

WHEREAS the consultant selection process for the comprehensive assessments has taken 
longer than anticipated due to the need to coordinate with, and seek concurrence from, 
multiple State agencies and other stakeholders; and 

 
1.9 WHEREAS the NCRA has submitted revised applications for Project #32.3 - Sub-

paragraph (c) completion of rail line from Willits to Arcata, Project #32.4 - Sub-
paragraph (d) upgrade rail line to class II or III standards, Project #32.5 – subparagraph 
(e), environmental remediation, and Project #32.9 - Sub-paragraph (i) long term 
stabilization, to update the project schedules to reflect the current status. 

 
2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the 

following four TCRP project application amendments for the North Coast Railroad 
Authority (NCRA) as submitted, with subsequent clarifications and revisions: 

 
• Project #32.3 – North Coast Railroad; Sub-paragraph (c) completion of rail 

line from Willits to Arcata.  Amend application to update project schedule. No 
other changes to TCR application approval of $1,000,000 under Resolution 
TAA-01-04. North Coast Railroad Authority is requesting this amendment. 
 

• Project #32.4 – North Coast Railroad; Sub-paragraph (d) upgrade rail line to 
class II or III standards.  Amend application to update project schedule. No 
other changes to TCR application approval of $5,000,000 under Resolution 
TA-01-08. North Coast Railroad Authority is requesting this amendment. 
 

• Project #32.5 – North Coast Railroad; Sub-paragraph (e) environmental 
remediation projects.  Amend application to update project schedule. No other 
changes to TCR application approval of $100,000 under Resolution TAA-01-
01. North Coast Railroad Authority is requesting this amendment. 

 
• Project #32.9 – North Coast Railroad; Sub-paragraph (i) long term 

stabilization projects.  Amend application to update project schedule. No other 
changes to TCR application approval of $31,000,000 under Resolution TA-
01-08. North Coast Railroad Authority is requesting this amendment. 
 

2.2 BE IT FURTHER RESOLVED, as stipulated in Resolution TA-01-08, prior to 
subsequent requests to the Commission for an allocation of funds for the “South of 
Willits” segment authorized under Project #32.4 – Upgrade to Class II/III Standards, or 
Project #32.9 – Long Term Stabilization, NCRA shall submit for review and approval to 
Department and CTC staff a design workplan for the Class II/III upgrade and 
stabilization activities developed from the comprehensive assessment for the “South of 
Willits” segment; and 

 
2.3 BE IT FURTHER RESOLVED, as stipulated in Resolution TA-01-08, prior to 

submitting a request to the Commission for an allocation of funds for the “North of 
Willits” segment authorized under Project #32.9 – Long Term Stabilization, NCRA shall 
submit for review and approval to Department and CTC staff a design workplan for the 
Class II/III upgrade and stabilization activities developed from the comprehensive 
assessment for the “North of Willits” segment to be funded under Government Code 
Section 14556.50, subparagraph (c); and 
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2.4 BE IT FURTHER RESOLVED, as stipulated in Resolution TAA-01-01, prior to 

submitting a request to the Commission for an allocation of funds for projects authorized 
under Project #32.5 – Environmental Remediation, the following conditions must be met: 

 
• Prior to the release of the $100,000 to the NCRA, NCRA must demonstrate to the 

Department and the Commission that NCRA and the state agencies party to the 
Environmental Consent Decree (ECD) have entered into a Memorandum of 
Understanding that outlines the parameters and schedule for delivery of the interim 
and final products necessary to prepare a scope of work and schedule to implement 
the ECD within the funding available; and 
 

• Written certification that, in the course of completing the study and analysis of the 
ECD and developing the scope of work to address the ECD, NCRA has actively 
consulted and solicited input from those state agencies, party to the ECD and has 
obtained concurrence of those ECD parties to the interim and final products; and 
 

• Said final product, within the funding available, must satisfy the requirements of the 
ECD and must also include a schedule for satisfactory completion of required ECD 
actions; and 
 

• Written certifications from NCRA shall be signed by the Executive Director of the 
NCRA and each representative of the ECD state agency parties and shall be 
submitted as part of the future project application for the remaining $4,000,000 
available to the project; and 
 

• The remaining $4,000,000 for environmental remediation will not be allocated by the 
Commission until the NCRA submits certifications to the Department and the 
Commission verifying that the NCRA and the state agencies party to the ECD have 
reached agreement regarding the scope of work, schedule and use of those funds. 
 

2.5 BE IT FURTHER RESOLVED that prior to an allocation of funds for right of way 
acquisition and construction NCRA shall demonstrate environmental approval for the 
proposed capital improvements under the above mentioned applications; and 

 
2.6 BE IT FURTHER RESOLVED that the TCRP project application amendment approval 

by the Commission reserves the State funding for the projects as specified by the statute, 
and allows NCRA to incur costs in accordance with the approved project application, 
statute and guidelines. 
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